Contract: 62353 Authorization: 14

County: Cook

Section: (0303(.1,.6&.6A))B

Route: FAI 80

District: 1

Project:. ACNHI-080-5(056)160

Description: 3.71 KM OF ADVANCE WORK INCLUDING 7.2 M AND VARIABLE
WIDTH PAVEMENT, BRIDGE CONSTRUCTION AND BRIDGE REPLACEMENT ALL
LOCATED ON FAI ROUTE 80 (1-80/94/294/IL-394) FROM FAI ROUTE 80/294 (EB) TO
FAI ROUTE 94 (WB) AND AT ILLINOIS ROUTE 394 (NB) IN LANSING, SOUTH
HOLLAND AND THORNTON.

Contractor: James Cape & Sons Company

Awarded Contract Value: $33,333,333.33

Authorization Amount: $72,930.00

Description and Reason for Change: Correct Unstable/Unsuitable Condition

Reason for Determination: This change is germane to the contract because provision
for this work is included in the original contract.
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